ERP TRACKING TABLE

Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
CALFED Administered Contract/PROP 204
1997-Co1 RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,500,000 $2,458,430 Construction complete. Final
testing scheduled for spring 2000.
1997-C02 Princeton Fish Screen Construction Fish Screen/Passage RD 1004 Sacramento River $1,750,000 $1,750,000 $1,469,027 Construction complete. Additional
testing needed.
1997-C03 Watershed Management Planning for Watershed Management DWR Sacramento River $200,000 $200,000 $67,955 Fully executed 7/30/98. DWR
Sacramento River Riparian Program completed subcontract with Chico
State for the program.About 53%
completed.
1997-CO4A Selected Fish Screens Fish Screen/Passage DFG Sacramento River $374,850 $374,850 $61,843 Fully executed contract for small
screens for 374,850 on 2/2/99. One
fish screen is 40% complete &
other work is proceeding.
1997-C05 Effects of Wetlands Restoration on Environmental Water UC Davis Sacramento-San $546,171 $546,171 $175,800 Completed purchase of mercury
Methyl Mercury Levels Quality Joaquin Delta analyzer & have verified analytical
methods. Field sampling & field
sample analysis ongoing. Have
completed 1st year summary
report. Started mercury methylation
experiments.
1997-C06 Contaminant Effects on Smelt Environmental Water UC Davis Sacramento-San $437,326 $437,326 $75,468 Archived smelt analysis started.
Quality Joaquin Delta Sampling conducted in cooperation
w/ IEP & analysis of samples
started.
1997-C07 Preventing Exotic Introductions from  Introduced & Undesirable UC Sea Grant Extension Program  Landscape $222,830 $222,830 $49,920 First newsletter completed, first
Ballast Water Species video-conference & ballast forum
held.
1997-C08 San Joaquin River Real-time Water ~ Environmental Water DWR San Joaquin River $931,857 $931,857 $0 Water quality sampling and
Quality Management Program Quality analysis ongoing. San Joaquin
River Real-time Water Quality
Forecast available on web to MOU
cosigners each week.
1997-C09 Developing a Genetic Baseline for Fish DFG San Joaquin River $387,003 $387,003 $0 Contract fully executed by 1/11/99.
San Joaquin Salmon Management/Hatchery Project has been delayed & they
have requested a time extension.
Genetic analysis started Aug 1999.
1997-C11 Gravel at Basso Bridge Habitat Restoration DFG East San Joaquin $250,975 $250,975 $4,202 All permits received. Construction
complete. Monitoring started in
September 1999.
1997-C12 Evaluation of Alternative Pesticide Environmental Water UC Davis Landscape $957,781 $957,781 $122,130 First Draft of Alternative Practices
Use Reduction Practices Quality Matrix complete. Education,
outreach and Field Studies ongoing.
1998-C01 Twitchell Island Subsidence Study Habitat Restoration DWR Sacramento-San $3,583,000 $3,583,000 $5,207 Fully executed 5/20/99. All
Joaquin Delta subcontracts signed.
1998-C02 Culture of Delta Smelt Fish UC Davis Sacramento-San $194,870 $194,870 $194,870 Project complete. Final report
Management/Hatchery Joaquin Delta completed.
1998-C03 Hamilton Wetlands Restoration Habitat Restoration Calif. Coastal Conservancy and SF  Suisun Marsh/North $1,025,015 $1,000,015 $656,550 Completed the feasibility study,
Planning BCDC San Francisco Bay EIR/EIS, Hamilton Conceptual
Restoration Plan. Bel Marin Keys
feasibility study ongoing.
1998-C04 Merced River Ranch Acquisition and Habitat Restoration DFG East San Joaquin $658,000 $658,000 $0 Combined with 98-C05 Basso
Restoration Bridge land acquisition. Merced
River Ranch appraisal expected to
be completed 11/99.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-C05 Basso Bridge Land Acquisition Habitat Restoration DFG East San Joaquin $172,500 $172,500 $0 Working with Wildlife Conservation
Board to contact property owners
and get properties appraised.
1998-C06 Water Quality Criteria for Chlorpyrifos Environmental Water DFG Landscape $67,753 $67,753 $37,163 All toxicity tests and reports
and Diazinon (Designated Action) Quality complete. Draft final report out for
peer review 10/99. Final report due
3/31/00.
1998-C07 Fathead Minnow Toxicity Environmental Water CVRWQCB Landscape $400,000 $400,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Invoice denied -
No deliverables.
1998-C08 Algal Toxicity Environmental Water CVRWQCB Landscape $500,000 $500,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Summary report
on existing algae toxicity data and
workplan in progress. Invoice
denied - No deliverables.
1998-C09a Sediment Water Quality Environmental Water DPC Sacramento-San $24,000 $24,000 $1,445 Technical Advisory Panel has been
Quality Joaquin Delta meeting.
1998-C09b Sediment Water Quality Environmental Water DFG Sacramento-San $276,000 $276,000 $0 Signed task order for year one
Quality Joaquin Delta work. Helped select Technical
Advisory Panel.
1998-C09c Sediment Water Quality Environmental Water RWQC Sacramento-San $200,000 $200,000 $22,545 Signed task order for year one
Quality Joaquin Delta work. Helped select Technical
Advisory Panel.
1998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 $800,000 $0 Draft report completed 6/99.
Developing "white papers" in
partnership with ERP. Water
Quality Program/CMARP Drinking
Water Workshop held 8/99.
Report describing baseline
monitoring elements in progress.
1998-C11 Chinook Salmon Movement in the Fish DFG San Joaquin River $285,000 $285,000 $0 Due to staff changes and delays in
Lower SJR and South Delta Management/Hatchery obtaining equipment project will
require time extension.
1998-C12 Genetic Comparison of Steelhead Fish USFWS North Sacramento $45,493 $45,493 $0 Contract signed 11/10/99. Not
Stocks in Clear Creek Management/Hatchery Valley progressing due to 10% retention
controversy.
1998-C13 Spawning Areas of Green Sturgeon  Habitat Restoration USFWS Sacramento River $60,801 $60,801 $0 Contract signed 11/10/99. Not
in the Upper Sacramento River progressing due to 10% retention
controversy.
1998-C14 Monitoring Spring and Winter-run Fish USFWS North Sacramento $150,000 $150,000 $0 Contract signed 11/10/99. Not
Chinook Salmon and Steelhead in Management/Hatchery Valley progressing due to 10% retention
Battle Creek controversy.
1998-C15 Biological Assessment of Green Fish UC Davis Landscape $241,000 $241,000 $64,657 Work on all tasks ongoing.
Sturgeon in the Sacramento-San Management/Hatchery
Joaquin Watershed
1998-C16 Developing a Methodology to Fish Screen/Passage DFG Sacramento-San $200,000 $200,000 $0 Contract executed 12/6/99.
Accurately Simulate Entrainment of Joaquin Delta
Fish
1999-C01 Cosumnes River Feasibility Study Habitat Restoration The Nature Conservancy Eastside Delta $400,000 $0 $0 Contract not executed. Working
Tributaries with Corps to refine Project Study
Plan (PSP). Waiting for completion
PSP to finalize their role in
implementing the plan.
1999-C02 Mokelumne River Feasibility Study Habitat Restoration EBMUD Eastside Delta $400,000 $400,000 $0 Working with Corps to refine
Tributaries Project Study Plan (PSP).
Summary for 'Contracting Agency' = CALFED Administered Contract/PROP 204 (31 detail records)
$18,242,225 $17,817,225 $5,467,212
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
CUWA
1995-M01 Interim Flow Restoration Environmental Water USFWS North Sacramento $0 $0 $0 Project completed.
Acquisition Valley
1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage Durham Mutual Butte Basin $316,500 $316,500 $316,500 Project Completed.
1995-M03 Construct Fish Ladder on Parrott- Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $0 $0 $0 Project completed.
Phelan Dam
1995-M04 Gravel Restoration Project Habitat Restoration DWR Sacramento River $0 $0 $0 Project completed
1995-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $1,610,000 $1,610,000 $1,610,000 Project Completed.
1995-M06 Implementing Programs to Reduce Environmental Water Community Alliance with Family Landscape $660,000 $660,000 $659,770 Year 2 of 3 year project. Final
the Use of Pesticides and Fertilizers  Quality Farmers deliverables due 12/99.
in Sacramento and San Joaquin
Watersheds (BIOS)
1995-M07 Fish Screen Construction Fish Screen/Passage Suisun Resource Conservation Suisun Marsh/North $450,000 $450,000 $450,000 Project Completed.
District San Francisco Bay
1995-M08 Winter-run Chinook Salmon Captive  Fish DWR Landscape $300,000 $300,000 $284,000 Project Completed.
Broodstock Program Management/Hatchery
1996-M01 Construct Siphon & Associated Fish Screen/Passage Western Canal Water District Butte Basin $3,095,873 $3,095,873 $2,986,067 Project Completed. Total cost
Improvements. $9,128,200, under budget by
$329,419.
1996-M02 Prospect Island - Shallow Water Habitat Restoration DWR Sacramento-San $2,500,000 $2,500,000 $0 Env. Documentation completed.
Habitat/Wetlands Restoration Plan Joaquin Delta Cat Il contract can be executed in
near future. Total cost includes
USBR purchase of land $2,900,000.
1996-M03 Riparian Habitat Restoration Verona- Habitat Restoration USCOE Sacramento River $500,000 $500,000 $254,379 Demo project 80% complete.
Collinsville (Phase 1-Feas.) Corps needs additional funding.
Project work on hold.
1996-M04 Princeton Pumping Plant Fish Screen Fish Screen/Passage RD 1004 Sacramento River $75,000 $75,000 $75,000 Project Completed.
(Phase 1-Feas.)
1996-M05 Fish Screen -Feasibility Engineering  Fish Screen/Passage Princeton-Codora-Glenn / Sacramento River $75,000 $75,000 $75,000 Project Completed.
Provident Irrigation Districts
1996-M06 Cosumnes River Preserve (Valensin  Habitat Restoration The Nature Conservancy Eastside Delta $1,500,000 $1,500,000 $1,500,000 Project Completed.
Ranch Acquisition) Tributaries
1996-M07 Fish Screen Construction Fish Screen/Passage Princeton-Codora-Glenn / Sacramento River $5,500,000 $5,500,000 $4,411,784 Project granted time extension to
Provident Irrigation Districts 12/31/2000. Project is 98%
complete.
1996-M08 Fish Screen Construction (Phase 2 - Fish Screen/Passage Suisun Resource Conservation Suisun Marsh/North $500,000 $500,000 $237,725 Negotiations stayed pending
Install Additional Screens) District San Francisco Bay USFWS decision on project
priorities.
1996-M09 Sherman Island - Levee Habitat Habitat Restoration DWR Sacramento-San $480,000 $480,000 $76,266 Bids exceed budget. Steering
Demonstration Project Joaquin Delta Committee denied request for
additional funding. Proponent
evaluating next step.
1996-M10 Research to Predict Evolution of Habitat Restoration University of Washington Sacramento-San $575,172 $575,172 $283,658 Steering Committee approved
Restored Diked Wetlands Joaquin Delta additional $100,172 for additional
fisheries and bird field work.
Project is 93% complete.
1996-M11 Applied Research to Identify Chinook Fish DWR Landscape $450,000 $450,000 $0 Project is underway. DWR
Salmon Runs via Genetics Management/Hatchery Subcontracted with UC Davis for
3yr contract. Contractor has
submitted 4 progress reports and
several invoices approved by DWR
and paid. Final report due 6/2000.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1996-M12 Battle Creek - Chinook Salmon & Fish Bill Keir Associates North Sacramento $306,000 $306,000 $306,000 Project Completed.
Steelhead Restoration Study Management/Hatchery Valley
1996-M13 Yolo Bypass - Habitat Restoration Habitat Restoration DWR Sacramento-San $226,000 $226,000 $226,000 Field work completed. Final report
Study Joaquin Delta pending.
1996-M14 Clear Creek - Property Acquisition Habitat Restoration USBLM North Sacramento $211,000 $211,000 $211,000 Money held in escrow with NFWF.
Valley Project to be terminated if no
response by 6/16.
1996-M15 Intro. of Non-indigenous Aquatic Introduced & Undesirable San Francisco Estuary Institute Landscape $197,000 $197,000 $187,025 Project complete.
Species Research Program Species
1996-M16 Sacramento River and Major Trib.- Habitat Restoration CSU, Chico Sacramento River $145,200 $145,200 $61,342 Project 80% complete.
Corridor Mapping Project
1996-M17 Yuba River Fish Screen Replacement Fish Screen/Passage Browns Valley Irrigation District Feather River & $114,750 $114,750 $107,037 Project completed.
Sutter Basin
1996-M18 Determine Effects of Toxics Environmental Water Phyllis Fox & Associates Landscape $110,000 $110,000 $15,000 Steering Committee terminated
Quality project - agreement could not be
reached on project scope.
1996-M19 Wilkins Slough - Fish Screen Prelim. Fish Screen/Passage RD 108 Sacramento River $100,000 $100,000 $100,000 Project Completed.
Design
1996-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $100,000 $100,000 $0 Funding rescinded by mutual
consent due to timing.
1996-M21 Adams Dam Fish Screen & Ladder Fish Screen/Passage El Escalon Ranch Butte Basin $70,304 $70,304 $70,301 Project Completed.
1996-M22 Gorrill Dam Fish Screen & Ladder Fish Screen/Passage Gorrill Ranch Butte Basin $67,990 $67,990 $67,990 Project Completed.
1996-M23 Innovative Fish Screen for Small Fish Screen/Passage Jim Buell & Associates Landscape $90,000 $90,000 $51,773 Project will be completed excluding
Diversions Demonstration Project trask of on-farm screen testing due
to liability issue (esa).
1996-M24 Butte Creek - Watershed Watershed Management CSU, Chico Butte Basin $83,000 $83,000 $57,722 90% complete.
Management Strategy Plan
1996-M25 Battle Creek - Chinook Salmon & Watershed Management Western Shasta RCD North Sacramento $50,000 $50,000 $45,118 Project os 90% complete. Waiting
Establish Watershed Conservancy Valley for supplemental funding from
USFWS.
1996-M26 Prospect Island - Develop Monitoring Habitat Restoration DWR Sacramento-San $35,000 $35,000 $35,000 Project Completed.
Plan Joaquin Delta
1996-M27 North Delta Area - Juvenile Salmon Habitat Restoration CSU, Sacramento Sacramento-San $24,500 $24,500 $19,048 Project completed.
Rearing Joaquin Delta
1997-M01 Wilson Ranch Screen Fish Screen/Passage Deseret Farms of Calif. Sacramento River $200,000 $0 $0 Deseret Farms of California
considering alternatives following
flood damage.
1997-M02 Battle Creek Screens and Fish Fish Screen/Passage DWR North Sacramento $395,000 $395,000 $26,152 DWR has completed first phase of
Passage Valley work; remaining work in progress.
Also funded with 99-B16-remaining
work to be consistent with
$28million Battle Creek Project.
1997-M03 Gorrill Dam Screen and Ladder Fish Screen/Passage Gorrill Land Company Butte Basin $369,641 $369,641 $369,641 Project is complete.
1997-M04 Adams Dam Screen and Passage Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $217,000 $217,000 $216,892 Project is complete.
1997-M05 Saeltzer Dam Fish Passage Fish Screen/Passage Townsend Flat Water Ditch North Sacramento $138,200 $0 $0 USBR undertaking environmental
Company Valley and permitting tasks; so CUWA's
funding for this project was reduced
by about $100,000. Project on hold
until negotiations between
Townsend Flat Water Ditch Co.
and USBR regarding water rights
are concluded.
Tuesday, July 11, 2000 Page 4 of 16



Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1997-M06 Hastings Tract Screen Feasibility Fish Screen/Passage Hastings Island Land Company Sacramento-San $27,000 $0 $0 Final contract pending approval by
Study Joaquin Delta Hastings Island Co.
1997-M07 Banta-Carbona Fish Screen Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $938,875 $938,875 $21,133 Final design 30% complete.
1997-M08 Tuolumne River Channel Restoration Habitat Restoration Turlock Irrigation District East San Joaquin $2,353,100 $0 $0 CVPIA is funding engineering work.
(Pool 9)
1997-M09 Tuolumne River Setback Levees and Habitat Restoration Turlock Irrigation District East San Joaquin $2,801,000 $0 $0 CVPIA is funding engineering work.
Channel Restoration CALFED approved $707,000
additional funding for project.
Summary for 'Contracting Agency' = CUWA (44 detail records)
$27,958,105 $22,438,805 $15,414,323
Sum
NFWF Administered Contract/PROP 204
1997-NO1 Assessment and Implementation of Environmental Water Sacramento Area Stormwater Sacramento River $663,500 $663,500 $220,690 Contract signed 8/29/98.
Urban Use Reduction of Diazion and  Quality Permittees EMP/QAPP complete, sampling
Chlorpyrifos (Sacramento County) beginning, creating draft SOS for
watershed model and ERA
workshop.
1997-N02 Sacramento River Floodplain Habitat Restoration WCB, USFWS, The Nature Sacramento River $9,879,800 $9,879,800 $7,711,177 Contract signed 2/4/99. Two
Acquisition and Riparian Restoration Conservancy properties purchased.
1997-NO3A Sacramento River Acquisition and Habitat Restoration USFWS, The Nature Conservancy Sacramento River $780,000 $780,000 $371,886 Contract signed 12/8/98. Property
Riparian Forest Restoration acquired and restoration project-
planting and monitoring have
begun.
1997-N03B Sacramento River Floodplain Habitat Restoration WCB Sacramento River $512,500 $512,500 $149,356 Contract signed 7/20/99
Acquisition and Riparian Restoration
1997-N04 Sacramento River Meander Habitat Restoration The Nature Conservancy Sacramento River $898,700 $898,700 $823,264 Contract signed 10/28/98. Property
Restoration purchased. Completing
subcontracts for site preparation
and planting.
1997-N05 Restoration Planning (M and N Fork  Habitat Restoration Placer County American River Basin $222,530 $222,530 $0 Contract executed 3/29/99.
American River, Auburn Ravine,
Coon Creek)
1997-N06 Butte Creek Acquisition and Riparian Habitat Restoration CSU, Chico Butte Basin $187,128 $187,128 $161,850 Contract signed 12/21/98. Property
Restoration acquired. Also funded with 98-F03.
Ecological Reserve Management
Plan received.
1997-N0O7 Cottonwood Creek Channel Habitat Restoration Graham Matthews & Associates Cottonwood Creek $61,000 $61,000 $26,617 Contract signed 7/1/98. Work is
Restoration Planning ongoing.
1997-N08 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $69,000 $69,000 $10,493 Contract signed 12/29/98. Property
Nature Conservancy acquired and site restoration plan
and monitoring protocol received.
Also funded with 98-F04
1997-N09 Monitoring of Delta Contaminants Environmental Water San Francisco Baykeeper Sacramento-San $100,000 $100,000 $55,742 Contract signed 9/18/98.
Quality Joaquin Delta Monitoring has begun.
1997-N10 Jepson Prairie Restoration and Habitat Restoration Solano County Farmlands, Open Sacramento-San $244,801 $244,801 $63,340 Contract signed 1/29/99. Plans
Conservation Plan Space Foundation Joaquin Delta prepared and restoration underway.
1997-N11 In-Channel Island Habitat Restoration Association of Bay Area Sacramento-San $270,270 $270,270 $268,614 Contract signed 7/15/98. Plan
Restoration/Demonstration Governments Joaquin Delta Complete.
1997-N12 Franks Tract Restoration Habitat Restoration Moffat and Nichol Engineers, DPR, Sacramento-San $248,000 $231,500 $161,364 Contract signed 12/29/98. Budget
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1997-N13 Tyler Island Levee Protection and Habitat Restoration Habitat Assessment & Restoration Sacramento-San $885,202 $885,202 $469,202 Contract signed 7/22/98. Levee
Habitat Restoration Pilot Project Team, Inc Joaquin Delta restoration and planting nearly
complete, monitoring to begin.
1997-N14 Cosumnes Start-up Stewardship and Habitat Restoration WCB, The Nature Conservancy Eastside Delta $1,975,100 $1,975,100 $568,367 Contract signed 6/22/99. Property
Restoration Tributaries will be acquired.
1997-N16 Bay Point Shoreline Restoration Plan Habitat Restoration East Bay Regional Park District Suisun Marsh/North $185,000 $185,000 $57,073 Contract signed 8/21/98.

San Francisco Bay Subcontract with consultant
complete (plan), final negotiation of
2nd subcontract (design) underway.

1997-N18 Cullinan Ranch Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North $368,500 $368,500 $0 Contract executed 3/30/99.

San Francisco Bay Monitoring ready to start.

1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North $283,000 $283,000 $232,090 Contract and first task order

San Francisco Bay approved by CALFED and signed
10/17/98. Construction complete,
monitoring has begun.

1997-N20 Implementing Programs to Reduce Environmental Water Community Alliance with Family Landscape $1,680,631 $1,680,631 $1,157,815 Contract signed 7/20/98. Task 1-3
the Use of Pesticides and Fertilizers  Quality Farmers almost complete, transitioning to
in Sacramento and San Joaquin BIOS program.

Watersheds

1997-N21 Knights Ferry Gravel Replenishment  Habitat Restoration Carl Mesick Consultants East San Joaquin $536,410 $536,410 $472,166 Contract signed 9/30/98. Gravel

placement almost complete,
monitoring has begun.

1998-N01 RD 2035 Fish Screen Fish Screen/Passage RD 2035 Sacramento River $100,000 $100,000 $0 Contract executed 3/31/99.

Subcontract approved

1998-N02 Expanding California Salmon Habitat Habitat Restoration Institute for Fisheries Resources Landscape $49,000 $49,000 $23,919 Contract signed 3/12/99.
to Alter Dams and Diversions Subcontract approved.

1998-N03 Life History and Stock Composition of Fish Yuba Co. Water Agency Feather River & $120,000 $120,000 $0 Contract signed 6/9/99.
Steelhead Trout Management/Hatchery Sutter Basin

1998-N04 Small Fish Screen Evaluation Fish Screen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0 $0 Seeking increase in monitoring

scope and dollar amount for
increased monitoring requirements.
Agreement actively being
negotiated.

1999-NO1 ACID Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $5,100,000 $5,100,000 $2,038,644 Contract signed 8/3/99. RFP for

District construction has been sent.
1999-N02 Fish Treadmill Developed Fish Fish Screen/Passage UC Davis Landscape $823,000 $0 $0 Contract signed 1/00.
Screen Criteria for Native
Sacramento-San Joaquin Watershed
Fishes

1999-N03 East Delta Habitat Corridor Habitat Restoration Habitat Assessment & Restoration Landscape $1,100,000 $1,100,000 $78,254 Contract signed 11/23/99.
(Georgiana Slough) Team, Inc

1999-N04 Lake Red Bluff Riparian Area Habitat Restoration Calif. Conservation Corps Sacramento River $29,114 $0 $0 Contract executed 4/4/00
Restoration & Education Support
Project

1999-N05 Reintroduction of Endangered Soft Habitat Restoration UC Davis Suisun Marsh/North $148,627 $148,637 $0 Contract signed 1/00.
Bird's Beak to Restored Habitat San Francisco Bay

1999-N06 Linked Hydrogeomorphic Ecosystem Habitat Restoration UC Davis Eastside Delta $1,546,016 $1,546,016 $0 Contract signed 1/00.
Models to Support Adaptive Tributaries
Management

1999-N0O7 Chronic Toxicity of Environmental Environmental Water UC Davis Suisun Marsh/North $673,684 $673,684 $0 Contract signed 1/00.
Contaminants in Sacramento Quality San Francisco Bay
Splittail - A Biomarker Approach

1999-N08 Assessment of Pesticide Effects on Environmental Water UC Berkeley Landscape $1,586,894 $0 $0 Scope okay, waiting for invoicing
Fish & Their Food Resources in the  Quality resolution.

Sacramento/San Joaquin Delta
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1999-N09 Effects of Introduced Species of Introduced & Undesirable CSU, San Francisco Landscape $653,384 $0 $0 Contrac executed 4/10/00
Zooplankton & Clams on the Bay- Species
Delta Food Web
1999-N10 Assessing Ecological & Economic Introduced & Undesirable UC Berkeley Landscape $113,033 $0 $0 Scope okay, waiting for invoicing
Impacts of the Chinese Mitten crab Species resolution.
1999-N11 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $127,473 $127,473 $29,705 Contract signed 10-12-99.
Detection & Control Actions for the Species
Sacramento-San Joaquin River Delta
System
1999-N12 Central Valley Steelhead Genetic Fish DFG Landscape $70,636 $0 $0 Contract executed 4/7/00
Evaluation Management/Hatchery
1999-N13 Development of a Comprehensive Fish DFG Landscape $74,951 $0 $0 Contract executed 4/11/00
Implementation Plan for a Statistically Management/Hatchery
Designed Marking & Recovery Plan
1999-N14 Colusa Basin Watershed Project Watershed Management Colusa County RCD Colusa Basin $492,500 $0 $0 Approved by Secretary
1999-N15 Lower Mokelumne Stewardship Watershed Management San Joaquin Resource Eastside Delta $227,000 $0 $0 Contract under negotiation
Conservation District Tributaries
1999-N16 Clear Creek Prescription Watershed Management Western Shasta Resource North Sacramento $256,260 $256,260 $0 Contract Executed 5/8/00
Conservation District Valley
1999-N17 Yuba Watershed Council Watershed Management Yuba Watershed Council/Nevada  Feather River & $142,618 $0 $0 Contract under negotiation
City RCD Sutter Basin
1999-N18 Levee Setback Geomorphic Model Watershed Management UC Davis Landscape $104,458 $0 $0 Contract under negotiation
1999-N19 American River (South and Middle Watershed Management Georgetown Divide Resource American River Basin $203,250 $0 $0 Contract under negotiation
Fork) Watershed Stewardship Project Conservation District
1999-N20 Napa River Watershed Stewardship ~ Watershed Management Napa County Resource Suisun Marsh/North $191,100 $0 $0 Contract under negotiation
Year 2 Conservation District San Francisco Bay
1999-N21 Development of a River corridor Watershed Management Sacramento City/Water Forum American River Basin $250,000 $0 $0 Contract under negotiation
Management Plan for the Lower
American River
Summary for ‘Contracting Agency' = NFWF Administered Contract/PROP 204 (45 detail records)
$34,329,070 $29,255,642 $15,151,627
Sum
NRCS
1998-R0O1 Small Diversion Fish Screen Program Fish Screen/Passage NRCS Sacramento-San $900,000 $900,000 $24,070 Funds will be used to complete
Joaquin Delta existing projects. New projects will
be recruited through NRCS
process.
1999-R0O1 Floodplain Easements; Lower Habitat Restoration NRCS East San Joaquin $1,545,000 $1,500,000 $0 Contract executed 7/27/99. Project
Tuolumne and San Joaquin (DA9) underway.
2000-R0O1 Sacramento River Small Diversion Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0 $0
Fish Screen Program - Mechanical
Monitoring and Maintenance Project
Summary for ‘Contracting Agency' = NRCS (3 detail records)
$2,767,081 $2,400,000 $24,070
Sum
USBR
1997-B01 Watershed Improvements/Sediment ~ Watershed Management USFS Butte Basin $371,000 $371,000 $147,013 Updating road mapping. Consulted
Stabilization (Deer, Mill, Antelope with MNFS. 1/2 mile road removed.
Creeks)
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1997-B02 Sedimentation Movement and Habitat Restoration USGS Sacramento-San $1,047,010 $1,047,010 $242,800 Contract executed 3/16/98 for
Availability and Monitoring in the Joaquin Delta $587,000. Contract executed
Delta 5/21/98 for $460,000. No-cost
Amendment to extend agreement 9
mos to 6/30/01.
1997-B03 Liberty Island Acquisition Habitat Restoration USFWS Sacramento-San $8,926,000 $8,926,000 $8,742,784 Property acquired 9/99.
Joaquin Delta
1997-B04 Acquisition and Restoration of Habitat Restoration USFWS San Joaquin River $10,647,000 $10,647,000 $2,131,129 One parcel acquired, appraisals
Refuge lands (SJR NWR) underway on other parcels. Closure
expected soon. No-cost time
extension through 3/31/01.
1997-B05 Bear Creek Floodplain Restoration Habitat Restoration USFWS San Joaquin River $334,000 $334,000 $331,408 Hydraulic modeling underway.
Demonstration Project (SLNWR)
1997-B06 Assessment of Organic Matter in the  Environmental Water USGS Landscape $1,440,649 $1,440,649 $1,100,532 Contract executed 3/16/98 for
Habitat and its Relationship to the Quality $517,000. Contract executed
Food Chain 7/22/98 for $833,000. Project
underway.
1998-B01 Richter Brothers Screen, Phase | Fish Screen/Passage Richter Brothers Sacramento River $49,000 $49,000 $49,000 Feasibility Study completed.
1998-B02 Boeger Family Farm Screen - Fish Screen/Passage Boeger Family Farms Sacramento River $15,000 $15,000 $13,811 Draft feasibility study completed.
Feasibility Study Phase |
1998-B03 ACID Fish Passage Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $325,000 $325,000 $325,000 Completed.
District
1998-B05 Sand and Salt Creek Watershed Environmental Water Colusa County Resource Colusa Basin $599,000 $599,000 $306,335 Baseline data gathered.
Project Quality Conservation District
1998-B07 Evaluation of Selenium Sources, Environmental Water USGS Sacramento-San $1,627,117 $1,627,117 $978,431 Project underway.
Levels, and Consequences in the Quality Joaquin Delta
Delta
1998-B08 Cache Slough Habitat Enhancement  Habitat Restoration RD No. 2060 Sacramento-San $85,000 $85,000 $11,685 Topographic survey completed.
Joaquin Delta
1998-B09 IPM Partnership to Improve Water Environmental Water Central Contra Costa Sanitary Suisun Marsh/North $266,000 $266,000 $122,779 Scripted and filmed training video.
Quality in Suisun Bay and Local Quality District San Francisco Bay Trained Master Gardeners.
Creeks
1998-B10 Inventory of Forest Road Systems, Watershed Management USFS Eastside Delta $45,320 $45,320 $13,063 Updating road mapping.
Cat Creek Watershed Tributaries
1998-B11 Woodbridge Fish Screen and Fish Screen/Passage Woodbridge Irrigation District Eastside Delta $1,575,000 $1,565,600 $554,509 Draft EIR/EIS completed.
Passage Tributaries
1998-B13 Napa River Wetlands Acquisition Habitat Restoration Napa County Land Trust Suisun Marsh/North $1,073,513 $1,073,513 $920,000 Executed 9/24/98.
San Francisco Bay
1998-B14 Bacterial treatment of Selenium in the Environmental Water UC Berkeley West San Joaquin $1,149,000 $1,149,000 $526,811 Pilot treatment plants operating.
Panoche Drainage Quality
1998-B15 Evaluation of Tagging Data Fish Northwest Marine Technology Inc  Landscape $672,600 $634,600 $330,962 Evaluation reports in progress.
Management/Hatchery
1998-B16 Battle Creek Screens and Fish Fish Screen/Passage USBR North Sacramento $395,000 $395,000 $10,688 Completed topographic survey.
Passage Valley Also funded with 97-M02
1998-B17 Cosumnes Floodplain Acquisition and Habitat Restoration The Nature Conservancy Eastside Delta $3,500,000 $3,500,000 $3,500,000 Properties acquired 12/98.
Restoration Tributaries Completed
1998-B21 Anadromous Fish Passage at Clough Fish Screen/Passage DWR Butte Basin $1,280,000 $1,280,000 $0 Contract executed 7/1/99. Site
Dam on Mill Creek problems resolved 5/00.
1998-B22 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $340,600 $340,600 $239,294 Field study completed.
the Red Bluff Diversion Dam
1998-B23 Steelhead and Chinook Salmon Fish  Fish Screen/Passage Natural Heritage Institute et. al. Outside CALFED $178,200 $0 $0 Agreement sent 3/16/99. 100%
Passage Barrier Remediation on the Region complete. Work performed without
Guadulupe River an executed contract.
Tuesday, July 11, 2000 Page 8 of 16



Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1998-B24 ACID Fish Passage and Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $860,000 $860,000 $839,484 Complete.
Improvement Project, Phase I, Final District
Design

1998-B25 Cosumnes River Salmoid Barrier Fish Screen/Passage Foundation of California Eastside Delta $188,255 $188,255 $33,669 Permits submitted.
Program Fishery Tributaries

1998-B26 Boeger Family Farm Fish screen Fish Screen/Passage Boeger Family Farms Sacramento River $139,500 $139,500 $0 Agreement being prepared.
Phase II: Construction

1998-B27 Hastings Tract Fish Screen Phase II:  Fish Screen/Passage Hastings Island Land Company Sacramento-San $271,250 $0 $0 Agreement being prepared.
Construction Joaquin Delta

1998-B28 City of Sacramento Fish Screen Fish Screen/Passage City of Sacramento Sacramento River $654,500 $0 $0 Agreement being prepared.
Replacement Project Phase 2 -
Design

1998-B29 American Basin Fish Screen and Fish Screen/Passage Natomas Mutual Water Company  Sacramento River $200,000 $200,000 $15,043 Agreement being prepared.
Habitat Improvement Project

1998-B30 San Joaquin Valley Salmonids in the Education DFG San Joaquin River $3,000 $0 $0 Executed 4/23/99. 50% complete.
Classroom Program Enhancement

1998-B31 Traveling Film Festival/Heron Education Independent Documentary Group  Landscape $54,000 $54,000 $54,000 Exhibits in several locations have
Booth/Video Archive occurred.

1998-B32 Environmental Agriculture Education Committee for Sustainable Landscape $28,000 $28,000 $28,000 Two conferences held
Conferences and Field Tours Agriculture

1998-B33 Sacramento River, Headwaters to the Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 $49,640 Bird monitoring program expanded
Ocean, Public Information and
Education

1998-B34 Discover the Flyway Education Yolo Basin Foundation Sacramento-San $49,000 $49,000 $22,510 Expanded program by 2000

Joaquin Delta students per year.

1998-B35 The Butte Creek Watershed Education CSU, Chico Butte Basin $33,000 $33,000 $8,425 Initial workshop held.
Educational Workshops and Field
Tours Series

1998-B36 Bay-Delta Environmental Restoration Education Water Education Foundation Landscape $40,000 $40,000 $32,206 23 reporters taken on tour.
Education Program

1998-B38 Water Hyacinth Education Program  Education Sacramento Regional County Sacramento-San $9,600 $9,600 $6,678 Flyer prepared.

Sanitation District Joaquin Delta
1998-B39 Water Challenge 2010 Education San Francisco Bay Model Visitor Landscape $64,500 $64,500 $3,000 Executed 3/5/99.
Center, USACE

1998-B40 Tuolumne River Natural Resources Education City of Modesto East San Joaquin $55,255 $55,255 $14,430 Design concept under refinement
Program

1999-B01 Battle Creek Salmon and Steelhead  Fish Screen/Passage PG&E North Sacramento $28,000,000 $28,000,000 $1,381,771 Contract being prepared. Program
Restoration Project Valley supervisor hired.

1999-B02 Lower Butte Creek Project Phase Il Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $775,000 $750,000 $25,621 Contract being prepared. MOU

prepared.

1999-B03 ACID Fish Passage and Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $5,253,000 $5,100,219 $889,101 Project underway
Improvement Project, Phase Ill District

1999-B04 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $130,000 $0 $0 Contract being prepared.
Enhancement; Lower Stone

1999-B05 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $1,586,350 $1,586,350 $2,157 Contract being prepared. Project
Enhancement; Ratzlaff Reach underway.

1999-B06 Assessment of Ecological and Human Environmental Water CSU, San Jose Landscape $3,800,000 $3,800,000 $48,903 Contract being prepared.
Health Impacts of Mercury in the Bay- Quality
Delta Watershed

1999-B07 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $1,030,000 $1,030,000 $0 Contract executed 3/10/00.

the Red Bluff Diversion Dam

Tuesday, July 11, 2000
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1999-B08 Improve Upstream Ladder & Barrier ~ Fish Screen/Passage USFWS North Sacramento $1,713,302 $1,663,400 $0 Contract executed 3/2/00
Weir @Coleman Nat'l Fish Hatchery Valley
at Battle Creek

1999-B09 Development of Implementation Plan Habitat Restoration Surface Water Resources, Inc. Feather River & $176,130 $0 $0 Contract being prepared.
for Lower Yuba River Anadromous Sutter Basin
Fish Habitat Restoration

1999-B10 Species & Community Profiles of the  Environmental Water Friends of S.F. Estuary Suisun Marsh/North $45,320 $0 $0 Contract being prepared.
SF Bay Area Wetlands Ecosystem Quality San Francisco Bay
Goals Project

1999-B11 South Napa River Tidal Slough & Habitat Restoration City of American Canyon Suisun Marsh/North $1,565,600 $0 $4,055 Contract being prepared.
Floodplain Restoration Project San Francisco Bay

1999-B12 Riparian Corridor Acquisition & Habitat Restoration USBLM Sacramento River $2,240,250 $1,409 $1,409 Contract being prepared.
Restoration Assessment

1999-B13 Understanding Tidal Marsh Habitat Restoration University of Washington Sacramento-San $1,073,513 $1,909 $1,909 Contract being prepared.
Restoration Processes & Patterns Joaquin Delta

1999-B14 Biological Ag Systems in Cotton- Watershed Management Sustainable Cotton Project Landscape $473,800 $0 $0 Contract being prepared.
BASIC-Reducing Synthetic Pesticides
& Fertilizers in the N. SJ Vly

1999-B15 Duncan/Long Canyon Paired - Watershed Management Placer Co Water Agency American River Basin $86,108 $1,454 $1,454 Contract being prepared.
Watershed Project

1999-B16 Determination of the Causes of Environmental Water DWR San Joaquin River $892,400 $1,868 $0 Contract being prepared,
Dissolved Oxygen Depletion in the SJ Quality Subcontracts being prepared by
River DWR.

1999-B17 Dissolved Organic Carbon Release = Environmental Water USGS Sacramento-San $1,434,449 $0 $0 Contract being prepared.
from Delta Wetlands, Part 1 Quality Joaquin Delta

1999-B18 Evaluation of Potential Impacts of Introduced & Undesirable DWR Sacramento-San $152,233 $1,487 $1,487 Contract being prepared.
Chinese Mitten crab on Benthic Species Joaquin Delta
Comm. In the Delta

1999-B19 Health Monitoring of Hatchery & Fish USFWS San Joaquin River $38,996 $0 $0 Contract being prepared.
Natural Fall-run Chinook in SJ River ~ Management/Hatchery

1999-B20 Sacramento River Discovery Center ~ Education Sacramento River Discovery Center Landscape $39,552 $0 $0 Contract executed 4/24/00.

1999-B21 Estuary Action Challenge Education Earth Island Institute Landscape $51,500 $51,500 $12,313 Contract being prepared.
Environmental Education Project

1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $52,015 $3,000 Contract being prepared.

1999-B23 The Learning Watershed Project Education American River Watershed Institute American River Basin $56,907 $56,907 $0 Contract being prepared.

1999-B24 Traveling Film Festival Exhibit Education Independent Documentary Group  Landscape $51,500 $51,500 $17,418 Contract being prepared.

1999-B25 River Studies Center Exhibits & Education SJ River Parkway & Conservation ~ San Joaquin River $70,467 $68,415 $39,926 Contract being prepared.
Programs Trust

1999-B26 1999/2000 Bay-Delta Education Education Water Education Foundation Landscape $33,269 $32,300 $0 Contract executed 12/30/99
Program

1999-B27 Watershed Educational Training Education Colusa County RCD Landscape $13,390 $13,263 $2,802 Contract being prepared.

1999-B29 San Joaquin River Pilot Project Environmental Water Friant Water Users Authority San Joaquin River $2,575,000 $2,575,000 $1,538,446 Contract executed.

Acquisition
1999-B30 Water Acquisition Environmental Water Oakdale & S. San Joaquin I.D. East San Joaquin $3,090,000 $3,090,000 $3,007,488 Contract being prepared.
Acquisition

2000-B01 City of Redding Water Utility Fish Fish Screen/Passage City of Redding, Dept of Public Sacramento River $510,262 $0 $0 Approved by Secretary
Screen Rehabilitation Works

2000-B02 Maxwell Irrigation District Tuttle Fish Screen/Passage Maxwell Irrigation District Sacramento River $440,737 $0 $0 Approved by Secretary

Pump Relocation Project

Tuesday, July 11, 2000
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
2000-B03 Culture of Delta Smelt Phase Il & Il Fish UC Davis Landscape $576,229 $0 $0 Approved by Secretary
Management/Hatchery
2000-B04 Focused Action to Develop Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 $0 Approved by Secretary
Ecologically-based Hydrologic
Models and Water Management
Strategies in the San Joaquin Basin
2000-B05 Adaptive Real-Time Water Quality Environmental Water Grassland Water District Sacramento River $671,900 $0 $0
Management of Seasonal Wetlands ~ Quality
in the Grassland Water District
2000-B06 Biological Assessment of Green Fish UC Davis Landscape $211,164 $0 $0 Approved by Secretary
Sturgeon, Phase Il Management/Hatchery
PROGRAM FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088,000 $0 $0
PROGRAM ENVIRONMENTAL WATER Environmental Water Landscape $9,835,000 $0 $0
ACQUISITION PROGRAM Acquisition
PROGRAM  BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007 $0 $0
PROGRAM SOUTH DELTA PLANNING Habitat Restoration Sacramento-San $1,000,000 $0 $0 Approved by Secretary
PROGRAM Joaquin Delta
PROGRAM SCIENCE & MONITORING Science and Monitoring Landscape $7,400,000 $0 $0
PROGRAM Program
Summary for ‘Contracting Agency' = USBR (79 detail records)
$118,212,662 $85,415,155 $28,684,379
Sum
USCOE
1998-A01 Prospect Island Habitat Protection Habitat Restoration USCOE Sacramento-San $2,000,000 $2,000,565 $1,689,000 Project complete.
Project Joaquin Delta
1999-A01 Inundation of a Section of the Yolo Habitat Restoration Natural Heritage Institute Sacramento-San $820,679 $820,679 $12,226 Contract being prepared
Bypass to Restore Sacramento Joaquin Delta
Splittail & Other Native Species
1999-A02 Prospect Island Monitoring Project Habitat Restoration DWR Sacramento-San $915,000 $912,309 $2,949 Contract being prepared
Joaquin Delta
PROGRAM HABITAT RESTORATION/FLOOD Habitat Restoration Sacramento-San $379,321 $0 $12,000 Developing strategy. One Project
CONTROL BYPASSES PROGAM Joaquin Delta under this program select through
the current PSP. (99-A01)
Summary for 'Contracting Agency' = USCOE (4 detail records)
$4,115,000 $3,733,553 $1,716,175
Sum
USEPA
1997-E01 Watershed Plan (Big Chico Creek) Watershed Management Big Chico Creek Watershed Butte Basin $422,830 $422,830 $361,805 Project nearing completion.
Alliance
1997-E02 Watershed Planning (Deer Creek) Watershed Management Deer Creek Watershed Butte Basin $196,554 $196,554 $135,181 Project nearing completion.
Conservancy, CSU Chico
1998-E01 Napa River Watershed Watershed Management Napa County Resource Suisun Marsh/North $252,000 $252,000 $252,000 Project nearing completion
Conservation District San Francisco Bay
1998-E02 Sonoma Creek Watershed Watershed Management Southern Sonoma County Suisun Marsh/North $302,000 $302,000 $168,419 Project continuing. Continuing
Resource Conservation District San Francisco Bay studies
1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Suisun Marsh/North $76,000 $76,000 $76,000 Completed. Final report completed

Tuesday, July 11, 2000
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Project Title

Category

Applicant

Geo Area

Approved Funding

Obligated

Expended

Status

1998-E04

1998-E05

1998-E06

1998-E07

1998-E08

1998-E09

1998-E10

1998-E11

1998-E12

1998-E13

1998-E14

1998-E15

1998-E16

Petaluma River Watershed
Restoration Program

Cottonwood Creek Watershed Group
Formation

Battle Creek Watershed Stewardship

Local Watershed Stewardship:
Steelhead Trout Plan

Cold Water Fisheries and Water
Quality Element

Merced River Corridor Restoration
Plan

South Yuba River Coordinated
Watershed Management Plan

Watershed Restoration Strategy for
the Yolo Bypass

Proposal to Develop Local
Watershed Stewardship Plan for the
Lower Mokelumne River

Union School Slough Watershed
Improvement Program

American River Integrated Watershed
Stewardship Strategy

Sulphur Creek Coordinated Resource
Management Planning Group

Lower Putah Creek Watershed
Stewardship Program

Tuesday, July 11, 2000

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Southern Sonoma County
Resource Conservation District

Cottonwood Creek Watershed
Group

Battle Creek Watershed
Conservancy

Friends of Corte Madera Creek

Watershed

City of San Jose

Stillwater Sciences & Merced Co.

DPR

Yolo Basin Foundation, Inc.

San Joaquin County Resource
Conservation District

National Audubon Society -
California

Placer County Resource
Conservation District

Sacramento Watersheds Action
Group

Solano County, Department of
Environmental Management

Suisun Marsh/North
San Francisco Bay

Cottonwood Creek

North Sacramento
Valley

Outside CALFED
Region

Outside CALFED
Region

East San Joaquin

Feather River &

Sutter Basin

Sacramento-San
Joaquin Delta

Eastside Delta
Tributaries

Yolo Basin

American River Basin

North Sacramento
Valley

Yolo Basin

$220,000

$161,000

$145,000

$47,500

$200,000

$300,000

$264,000

$244,188

$159,000

$636,000

$220,750

$23,828

$100,500

$220,000

$161,000

$145,000

$47,500

$200,000

$300,000

$264,000

$244,188

$159,000

$636,000

$220,750

$23,828

$100,500

$59,554

$48,025

$17,287

$41,626

$0

$217,036

$0

$118,028

$122,177

$213,643

$15,507

$7,800

$898
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Coordinator reaching out to
landowners regarding erosion &
animal wastes. Work continues on
Capri Creek as well as Creek Care
Guide.

Contract negotiations for mapping
work nearing completion.Technical
Advisory & Watershed groups
prioritizing rehab projects.

First community meeting
conducted. Fire defense
improvement subcontacts nearly
completed. Easement work
commenced.

Draft Fishery Resource conditions
report completed & distributed for

review to Advisory Comm. , NMFS,
BOR, ACOE, CFG.

EPA executed a cooperative
agreement with NFWF in February
to manage these 14 watershed
projects. A NFWF subagreement
is expected. Contract sent to
contractor 11/29/99.

Project Team continued baseline
evaluations, conducted meetings,
expanded outreach. Also
conducted second round of review
on draft report of opportunities &
constraints.

Preliminary private property survey
results being reviewed. Staff held
four agency meetings & one
recreation comm. Meeting.

Project Team conducted three
stakeholder meetings, researched
funding for implementation, &
researched basin hydrology.

Draft & final Issues & Opportunities
paper completed. 4th & 5th public
outreach workshops completed.
Work under this grant nearing
completion.

Held restoration training workshops
for landowners. Planted native veg.
Around tailwater pond, began
implementation plans for new
tailwater ponds. Planted native
veg along irrigation canal.

Interagency Watershed
Assessment group is reviewing
Plan objectives, key resources, and
GIS management approaches.
Draft Watershed Assessment
Workplan completed.

CRMP continues its monthly
meetings. Group has applied for
Conatata 2000 grant for restoraton
of Sulphur Creek.

3/20/00Recipient Agreement
signed. Work is underway.



Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-E17 Alhambra Creek Watershed CRMP Watershed Management Contra Costa Resource Suisun Marsh/North $138,500 $138,500 $56,572 Watershed Plan objectives
Program Conservation District San Francisco Bay approved by planning group.
Stream inventory data being
processed.
2000-E01 Last Chance Creek Watershed Watershed Management Feather River Coord. Resource Feather River & $1,009,400 $0 $0 Approved by Secretary
Restoration Project--Ferris Meadow Mgmt-Plumas Corp Sutter Basin
Reach--Feather River Coordinated
Resource Management (FR-CRM)
2000-E02 Panoche/Silver Creek Watershed Watershed Management Westside Resource Conservation ~ West San Joaquin $873,440 $0 $0 Approved by Secretary
Management/Action Plan District
2000-E03 Cottonwood Creek Watershed Watershed Management Cottonwood Creek Watershed Cottonwood Creek $360,500 $0 $0 Approved by Secretary
Monitoring and Assessment Group
2000-E04 Sonoma Creek Watershed Watershed Management Southern Sonoma County Suisun Marsh/North $438,923 $0 $0 Approved by Secretary
Conservancy Resource Conservation District San Francisco Bay
2000-E05 Merced River Corridor Restoration Watershed Management Stillwater Sciences East San Joaquin $235,870 $0 $0 Approved by Secretary
Project Phase IlI
PROGRAM WATERSHED RESTORATION Watershed Management Landscape $0 $0 $0
PLANNING AND IMPLEMENTATION
PROGRAM
Summary for ‘Contracting Agency' = USEPA (25 detail records)
$7,027,783 $4,109,650 $1,911,557
Sum
USFWS
1998-F01 Butte Creek Watershed Watershed Management CSU, Chico Butte Basin $261,300 $261,300 $214,437 Executed.
1998-F02 Butte Creek Watershed Coordinator ~ Watershed Management Butte Creek Watershed Butte Basin $41,445 $41,445 $41,445 Contract executed.
Assistant Conservancy
1998-F03 Butte Creek Acquisition and Riparian Habitat Restoration CSU, Chico Butte Basin $125,000 $125,000 $0 Property acquired 12/98 also
Restoration funded with 97-N06. Contract
executed 2/11/99
1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $30,000 $30,000 $0 Property acquired 12/98. Also
Nature Conservancy funded with 97-N08.
1998-F06 Tuolumne River Setback Levees and Habitat Restoration Turlock Irrigation District East San Joaquin $655,700 $655,700 $0 Also funded with 97-M09. Design
Channel Restoration 90% complete.
1998-F07 Grayson River Ranch Perpetual Habitat Restoration East Stanislaus RCD and Friends ~ East San Joaquin $732,000 $732,000 $29,019 Perpetual Easement acquisition
Easement and Restoration of the Tuolumne complete.
1998-F08 Hill Slough West Habitat Habitat Restoration DFG Suisun Marsh/North $200,000 $200,000 $0 Completed RFP to hire consultant
Demonstration Project - Phase | San Francisco Bay to do topographic surveys &
address hydrologic issues.
1998-F09 Rhode Island Floodplain Habitat Restoration DFG Sacramento-San $25,000 $25,000 $2,000 Project complete. Waiting for final
Management and Habitat Joaquin Delta bill.
Restoration - Phase 1
1998-F11 Phase 3 - Merced River Salmon Habitat Restoration DFG East San Joaquin $2,433,759 $2,433,759 $0 Project design, environmental docs
Habitat Enhancement in process.
1998-F12 Stone Lakes NWR Land Acquisitions Habitat Restoration USFWS Sacramento-San $2,400,000 $2,400,000 $2,122,500 Property acquired.
Joaquin Delta
1998-F13 Petaluma Marsh Expansion Project - Habitat Restoration Marin Audubon Society Suisun Marsh/North $352,135 $352,135 $0 Restoration agreement signed.
Marin County San Francisco Bay
1998-F14 South Napa River Wetlands Habitat Restoration Napa County Land Trust Suisun Marsh/North $431,000 $431,000 $0 Coordinating with Flood Control

Acquisition and Restoration Program

Tuesday, July 11, 2000

San Francisco Bay
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District regarding EIR for
acquisition. Met with locals and
attended public hearing regarding
acquisitions.Negotiations still
underway.



Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-F15 Lower Clear Creek Floodway Habitat Restoration Western Shasta Resource North Sacramento $3,559,596 $3,559,596 $709,654 Environmental Doc complete,
Restoration Project - Phase 2 Conservation District Valley Restoration in progress.
1998-F16 Fern-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L & L Farms, LLC) Sacramento-San $425,000 $425,000 $425,000 Acquisition complete.
Aquatic and Shaded River Aquatic Joaquin Delta
Conservation Project
1998-F17 Benicia Waterfront Marsh Habitat Restoration City of Benicia Suisun Marsh/North $59,000 $59,000 $32,323 Contracts being executed with
Restoration - Phase | San Francisco Bay consultants.
1998-F18 Floodplain Acquisition, Management, Habitat Restoration The Nature Conservancy, WCB, Sacramento River $1,000,000 $1,000,000 $1,000,000 Acquisition negotiations underway.
and Monitoring on the Sacramento and others.
River
1998-F19 Cosumnes River Acquisition, Habitat Restoration The Nature Conservancy Eastside Delta $750,000 $750,000 $562 Acquisition negotiations underway.
Restoration Planning and Tributaries
Demonstration
1998-F20 Deer and Mill Creeks Acquisition and Habitat Restoration The Nature Conservancy Butte Basin $1,000,000 $1,000,000 $0 Acquisition negotiations continuing.
Enhancement
1998-F21 Lower San Joaquin River Floodplain  Habitat Restoration USFWS San Joaquin River $1,100,000 $1,100,000 $0 Funds transferred to USFWS, San
Protection and Restoration Project Luis NWR Complex.
Implementation begun. Appraisals
made and negotiations underway
to acquire
1998-F22 Biological Restoration and Monitoring Habitat Restoration CSU, Hayward Suisun Marsh/North $772,667 $772,667 $490,000 Restoration & Monitoring ongoing.
in the Suisun Marsh/North San San Francisco Bay
Francisco Bay Ecological Zone
1998-F23 South Napa River Tidal Slough and ~ Habitat Restoration City of American Canyon Suisun Marsh/North $1,455,000 $1,455,000 $85,000 Revised acquisition Appraisal
Floodplain Restoration Project San Francisco Bay Report sent to Realty for review on
4/15/00. Acquisition nearly
complete.
1998-F24 Butte Creek Riparian Restoration Habitat Restoration CSU, Chico Butte Basin $76,348 $76,348 $5,356 Planning and designing for
Demonstration restoration underway.
1999-F01 Restore Special Run Pool 10 Reach  Habitat Restoration Turlock Irrigation District East San Joaquin $165,000 $164,800 $0 Contract being prepared.
Construction to occurr Summer
2000.
1999-F02 Restore MJ Ruddy Reach Habitat Restoration Turlock Irrigation District East San Joaquin $3,332,050 $3,332,050 $0 Contract executed 4/11/99.
1999-F03 Restore habitat on McCormack- Habitat Restoration The Nature Conservancy Sacramento-San $860,778 $860,778 $778 Contract being prepared.
Williamson levees Joaquin Delta
1999-F04 McCormack-Williamson Tract Habitat Restoration The Nature Conservancy Sacramento-San $5,356,000 $5,356,000 $5,375,184 Property acquired 9/99. Meeting
Acquisition Joaquin Delta regularly with North Delta
Improvement Group to determine
feasible solutions to flooding
problems.
1999-F05 Non-native Invasive Species Advisory Introduced & Undesirable USFWS Landscape $50,000 $0 $0 Reviewing draft MOU and terms of
Council Species reference.
1999-F06 Reducing Risk of Importation & Introduced & Undesirable UC Davis Landscape $105,466 $0 $0 Contract being prepared.
Distribution on Non-native Invasive Species Agreement at final signature stage.
Species Through Outreach &
Education
1999-F07 Zebra Mussel Detection & Outreach  Introduced & Undesirable DWR Landscape $100,000 $0 $0 Contract being prepared.
Project Species Cooperator reviewing agreement.
1999-F08 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $201,306 $0 $67,010 Brochure complete, 25
Detection & Control in the Sac/SJ Species presentations complete, training
Delta & Associated Hydrologic Units ongoing, GIS map complete.
Project 33% complete.
1999-F09 Introduced Spartina Eradication Introduced & Undesirable California Conservation Landscape $250,000 $250,000 $0 Contract signed, implementation

Project

Tuesday, July 11, 2000
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1999-F10 Practical Guidebook to Prevent & Introduced & Undesirable SFEI Landscape $76,750 $0 $0 Contract being prepared. Scope of
Control for Non-native Invasive Species services being prepared.
Plants in Shallow Water Habitats of
the Bay-Delta Ecosystem
1999-F11 Effects of Introduced Clams on the Introduced & Undesirable CSU, San Francisco Landscape $100,490 $0 $0 Contract being prepared. Scope of
Food Supply of Bay-Delta Fishes Species services being prepared.
2000-F01 Tuolumne River Bobcat Flat Habitat Restoration Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 $0 Draft contract under review.
Floodplain Acquisition
2000-F02 Canal Ranch Habitat restoration Habitat Restoration DFG Sacramento-San $135,940 $0 $0 Draft contract under review.
Phase Il Joaquin Delta
2000-F03 Floodplain Acquisition and Habitat Restoration The Nature Conservancy Sacramento River $534,570 $0 $0 Draft contract under review.
Subreach/Site-Specific Management
Planning on the Sacramento River
(Red Bluff to Colusa)
2000-F04 A Mechanistic Approach to Riparian  Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 $0 Draft contract under review.
Restoration - San Joaquin Basin,
Phase | &Il
2000-F06 Liberty Island Acquisition and Habitat Restoration USFWS Sacramento-San $2,701,735 $0 $0 Approved by Secretary
Restoration Phase | Joaquin Delta
2000-F07 McCormack-Williamson Tract Phase  Habitat Restoration DWR Sacramento-San $365,650 $0 $0 Contract being prepared.
Il Restoration Planning Joaquin Delta
2000-F08 McCormack-Williamson Tract Phase Habitat Restoration UC Davis Sacramento-San $572,886 $0 $0 Contract being prepared.
Il Monitoring Project Joaquin Delta
2000-F09 Treating Ballast Water Discharges at Introduced & Undesirable San Francisco Estuary Institute Outside CALFED $122,014 $0 $0 Scope of servics being prepared
Existing Municipal Wastewater Species Region
Treatment Plants
2000-F10 Determining the Biological, Physical  Introduced & Undesirable San Francisco Estuary Institute Outside CALFED $387,183 $0 $0 Scope of services being prepared
and Chemical Characteristics of Species Region
Ballast Water Arriving in San
Francisco Bay
2000-F11 Arundo Donax Eradication and Introduced & Undesirable Sonoma Ecology Center Landscape $842,587 $0 $0 Scope of services being prepared
Coordination Species
PROGRAM FLOODPLAIN Habitat Restoration Sacramento-San $17,495 $0 $0
RESTORATION/HABITAT Joaquin Delta
RESTORATION ON EXISTING
CONSERVATION LANDS PROGRAM
PROGRAM NON-NATIVE INVASIVE SPECIES Introduced & Undesirable Landscape $365,988 $365,988 $96,503 Seven projects selected 99-F05-11.
PROGRAM Species Strategis & Implementation Plans
have completed policy review.
Develop & admin agreements.
Providing assist through ASET.
Develop. Issue paper on Chines
mitten crab, ballast ater, giant
salvinia, Arundo, & outreach.
Summary for ‘Contracting Agency' = USFWS (45 detail records)
$36,803,064 $28,214,566 $10,696,771
Sum
USGS
2000-G01 Dissolved Organic Carbon Release - Environmental Water USGS Landscape $1,030,000 $0 $0 Approved by Secretary
Delta Wetlands Part 2 Quality
Summary for ‘Contracting Agency' = USGS (1 detail record)
$1,030,000 $0 $0
Sum

Summary for 'State/Fed/Stake’ =
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(277 detail records)
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

Grand Total $250,484,990 ‘ ‘ $193,384,596 | $79,066,116
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